COLLIN COUNTY
CONTRACT CHANGE ORDER AGREEMENT
(CHANGE ORDER NO. 1)

Contract: _C.R. 127 at Haw Branch

Contractor: _Jeske Construction Co.

Summary of Proposed Change: _The purpose of this change order is to add a french drain and to
fabricate, galvanize, and install a cattle guard for the CR 127 project.

Plan Revisions: -- Dwg. # - Rev # --
Bid Form Revisions: - Page# __-- BidItem# -
Specifications Revisions: -- Page# - Paragraph # -

New Plans or Specs: -

Time Change: _ None

Price Change: _This change order will have the following effect on the cost of this project:

Original  Revised Unit
Item  Description Quantity  Quantity _ Unit Price Increase Decrease
- French Drain 0 1 LS $121691 $1,21691 -
- Cattle Guard 0 1 LS  $3,040.00 $3,040.00 -

Total Increase;: $ 4.256.91
Total Decrease: -

Net Increase: $ 4,256.91

SUMMARY

Original Contract Amount: $352,962.00

Change Order No. 1 Amount: $ 425691

Revised Contract Amount: $357,218.91
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